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Entity
LAVUSHIMANDA 

TOWN COUNCIL

Procurement Plan for year 2023

Version

Procurement Budget K20,706,998.58

ZMW Control Total K20,706,998.58

Date Last Updated 7/18/2023

Comments Revised APP

Class UNSPSC IFMIS GL Account Description Ref No Project Code Unit of Measure Quantity GOZ Other Total Currency Amount Source of Funds Prequalif ication (Y/N) Procurement Method Publication Award  Start Public View (Y/N) Public View Justif ication

GOODS 22101502 0

PROCUREMENT 

OF A MOTOR 

GRADER 1 EACH 1 ########## 2,200,000.00 GRZ N LBN 4/26/2023 6/19/2023 7/10/2023 Y

GOODS 22100000 0

PROCUREMENT 

OF A TRACTOR 

BACK HOLE 

LOADER 2 EACH 1 ########## 1,222,577.50 GRZ N LBN 4/26/2023 6/19/2023 7/10/2023 Y

GOODS 56101703 0

PROCUREMENT 

OF DESKS 3 EACH 125 187,500.00 187,500.00 GRZ N SB 7/1/2023 7/4/2023 7/18/2023 Y

GOODS 57030300 0

PROCUREMENT 

OF MATERIALS 

FOR WATER 

SUPPLY/ 

SANITATION 

FACILITIES 4 135,864.00 135,864.00 GRZ N SB 8/1/2023 8/8/2023 8/12/2023 Y

GOODS 72141702 0

HIRE OF PLANT 

EQUIPMENT 5 EACH 1 236,170.80 236,170.80 GRZ N SB 6/5/2023 6/12/2023 6/26/2023 Y

GOODS 53102706 0

PROCUREMENT 

OF UNIFORMS 

AND PROTECTIVE 

CLOTHING 6 EACH 29,750.00 29,750.00 GRZ N SB 9/4/2023 9/16/2023 9/30/2023 Y

WORKS 72141200 0

COMPLETION OF 

TRUCK PARK 7 EACH 1 588,044.40 588,044.40 GRZ N SB 9/4/2023 9/29/2023 10/15/2023 Y

WORKS 72141200 0

COMPLETION OF 

OFFICE BLOCK 8 EACH 1 697,626.00 697,626.00 GRZ N SB 5/2/2023 5/27/2023 6/12/2023 Y

GOODS 80141900 0

PROCUREMENT 

OFVARIUOS 

MATERIALS FOR 

STAFF WELFARE 9 EACH 537,303.24 537,303.24 GRZ N SB 10/10/2023 10/17/2023 10/21/2023 Y

GOODS 82100000 0

PROCUREMENT 

OF ADVERTS 10 EACH 36,356.95 36,356.95 GRZ N SB 4/10/2023 4/24/2023 4/28/2023 Y

GOODS 44000000 0

PROCUREMENT 

OF OFFICE 

EQUIPMENT 11 EACH 29,500.00 29,500.00 GRZ N SB 8/14/2023 8/16/2023 8/21/2023 Y

GOODS 44000000 0

PROCUREMENT 

OF OFFICE 

MATERIALS 12 EACH 88,300.00 88,300.00 GRZ N SB 11/19/2023 11/26/2023 12/10/2023 Y

GOODS 81112100 0

PROCUREMENT 

OF INTERNET 

FACILITY 13 EACH 12 20,000.00 20,000.00 GRZ N DB 4/20/2023 4/30/2023 5/7/2023 Y

GOODS 15000000 0

PROCUREMENT 

OF FUEL 14  12 311,713.94 311,713.94 GRZ N DB 4/20/2023 4/25/2023 5/25/2023 Y

GOODS 84131503 0

PROCUREMENT 

OF INSUARANCE 15 EACH 4 90,000.00 90,000.00 GRZ N SB 5/3/2023 4/17/2023 5/30/2023 Y

GOODS 56101700 0

PROCUREMENT 

OF OFFICE 

FURNITURE 16 EACH 147,420.00 147,420.00 GRZ N SB 7/1/2023 7/18/2023 7/25/2023 Y

GOODS 55121904 0

PROCUREMENT 

OF MATERILS 

FOR BILLBOADS 17 EACH 77,090.00 77,090.00 GRZ N SB 10/2/2023 10/16/2023 10/23/2023 Y

GOODS 56101703 0

PROCUREMENT 

OF DESKS 18 EACH 1613 ########## 2,580,800.00 GRZ N OBN 6/26/2023 8/14/2023 7/18/2023 Y

WORKS 72141200 0

COMPLETION OF 

1X3 CRB AT 

KALONJE 

PRIMARY 

SCHOOL 19 EACH 1 283,151.55 283,151.55 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

GOODS 22101502 0

PROCUREMENT 

OF A ROLLER 

COMPACTOR 20 EACH 1 ########## 2,028,094.34 GRZ N OBN 6/26/2023 7/28/2023 9/11/2023 Y

WORKS 72141200 0

COMPLETION OF 

A 1X3 CRB AT 

MPUMBA 

PRIMARY 

SCHOOL 21 EACH 1 657,740.60 657,740.60 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

WORKS 72141200 0

COMPLETION OF 

A 1X3 CRB AT 

SALAMO 

PRIMARY 

SCHOOL 22 EACH 1 703,513.31 703,513.31 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

WORKS 72141200 0

COMPLETION OF 

A 1X3 CRB AT 

TUBONDO 

PRIMARY 

SCHOOL 23 EACH 1 746,214.47 746,214.47 GRA N SB 6/19/2023 6/26/2023 6/30/2023 Y

WORKS 72141200 0

COMPLETION OF 

A 1X3 CRB AT 

FINKULI PRIMARY 

SCHOOL 24 EACH 1 262,428.64 262,428.64 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

WORKS 72141200 0

COMPLETTION 

OF A STAFF 

HOUSE AT 

MPOFU 

COMMUNITY 

SCHOOL

25 EACH 1 110,640.50 110,640.50 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y
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WORKS 72141200 0

COMPLETION OF 

A 1X3 CRB AT 

CHITO PRIMARY 

SCHOOL 26 EACH 1 93,056.35 93,056.35 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

WORKS 72141200 0

CONSTRUCTION 

OF A MATERNITY 

ANNEX AT 

MWELUSHI RHP 27 EACH 1 905,801.60 905,801.60 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

WORKS 72141200 0

CONSTRUCTION 

OF A MATERNITY 

ANNEX AT 

LUBUNGA  RHP 28 EACH 1 730,457.20 730,457.20 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

WORKS 72141200 0

CONSTRUCTION 

OF A 1X3 CRB AT 

MAKANGA 

COMMUNITY 

SCHOOL 29 EACH 1 ########## 1,038,013.24 GRZ N OBN 6/26/2023 7/28/2023 9/11/2023 Y

WORKS 72141200 0

CONSTRUCTION 

OF A RADIO 

STATION WITH 

FULL EQUIPMENT 30 EACH 1 ########## 1,640,084.60 GRZ N OBN 6/26/2023 7/28/2023 9/11/2023 Y

WORKS 72141200 0

CONSTRUCTION 

OF  MOUNERS 

SHELTER AND 

PASSAGE AT 

MPUMBA 

MORTURY 31 EACH 1 224,585.35 224,585.35 GRZ N SB 6/19/2023 6/26/2023 6/30/2023 Y

GOODS 25101502 0

PROCUREMENT 

OF A 32 SEATER 

BUS 32 EACH 1 ########## 1,400,000.00 GRZ N OBN 8/1/2023 10/2/2023 10/17/2023 Y

GOODS 56101703 0

PROCUREMENT 

OF DESKS FOR 

ECE 33 EACH 417 667,200.00 667,200.00 GRZ N SB 8/1/2023 8/8/2023 9/1/2023 Y
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